Final: December 14, 2005

Week of Action
January 1
January 8
January 15 First approved analyses with a 1fb” dataset
Final luminosity constant for Spring results
P17 JES with uncertainties less than Run I
January 22 Automated production of MC on LCG
January 29 Final P17 b-ID
Group approval of results for La Thuile
February 5
February 12 | Sustainable MC capacity of SM events/wk
February 19 | Collaboration approval of results for LaThuile
February 26 | Preliminary version of V15 trigger list complete Shutdown
Starts (Mar. 1)
March 5 Entire Run Ila dataset processed (~1 .3fb'1)
Deployment of SAM Version 7
March 12
March 19
March 26
April 2
April 9
April 16
April 23
April 30
May 7
May 14 Group Approval for SUSY 06
May 21
May 28
June 4 Shutdown Ends
Collaboration Approval for SUSY06
June 11
June 18 Summer
Meeting
First Run Ila results (1.3fb™) submitted for pub.
June 25 Group approval of ICHEP results, including high priority PS5 results




Week of Action
July 2 Trigger latency adjustment complete
July 9 Primary processing with SAM-Grid as default
Reco verification of timing change
July 16 Collaboration Approval for ICHEP
July 23 Routine operation of upgrade systems
P20 with Layer Zero alignment on the farm
Evaluate need to reprocess post-shutdown physics data
July 30
August 6 Return to 85% average data logging efficiency
August 13
August 20 Preliminary P20 em, muon, jet object ID
August 27
September 3 | Preliminary P20 JES, B-ID object IDs, trigger efficiencies

September 10

September 17

Updated calorimeter calibration if needed

September 24
October 1 Full complement AFEII production boards ready
October 8
October 15
October 22
October 29 Automated production of MC with OSG
November 5 Sustainable MC capacity of 7M events/wk
November 12
November 19 | First reports on Run IIb results | Thanksgiving
November 26
December 3 Final P20 Object IDs

Data Cutoff for Moriond 2007

December 10

December 17

Automated submission of MC by SAM-shifter

December 24

December 31

Log 2fb”' to tape

”



